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MEMORANDUM FOR Director of Data Processing

L1}

FROM

[ 1]

I .
Deputy Chief, Special Projects Staff/ODP

SUBJECT Special Projects Staff Weekly Status

Report for Week Ending 23 June 1531

1. SAFE

A, On 19 June 1981, Messrs. | |
lof the Consolidated SAFE Project Office, and

|of RECD/OL toured the

SAFE Computer Center's Phase I rencvation area. The tour
was conducted in conjunction with the CSPO-RECD quarterly
meeting.

B. A request for SAFE office space within
Headgquarters Building for approximately 40 CDP and contractor
personnel was submitted to Chief, Administration Staff/0DP.
Beginning in May 1882, this space will be used to support
the system testing, integration and acceptance activities
and subsequently the production system'’s maintenance acti-
vities.

C. The Preliminary Design Review for the Inter-
Computer Communications (ICC) subsystem was successfully
conducted

2. ADSTAR

A, On 19 June the SAS System Design was completed
and approved by the Government. The signal cable for BAS
iz not yet completed. an 23 June the Government asked for
a factory test of the retrieval output function., This task
must be completed before any additional SAS hardware can be
installed at Headquarters,

B. The ADSTAR COTR has had two review sessions
with on the System Acceptance Test Plan.
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